SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:01PM
Client Name: CalTrans

attrans

Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 258 Const Calendar Day: 715 Date: 20-May-2014 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  09:00 AM  05:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 04-Jun-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light wind, mild

Working Day If no, explain:

Diary:
CCO #356 Tower Cleaning
May 20, 2014

SAS - Tower
Weather: clear, light wind, mild

Location: T1

Tower cleaning/painting

Work Hours: 0600 to 1430

ABF labors continued washing/cleaning tower.
LaborsLocationDescription

James SturgeonTowerForeman

Victor HernandezTowerCleaning exterior

Jose Avilla Jr.South ShaftCleaning exterior 77-89m
Carlos MontejanoSouth ShaftCleaning exterior 77-89m
Javier MedinaTower 127mCleaning interior

Danny SchwartzTower 127mCleaning interior
Guillermo LimonTower 127mCleaning interior

Rogelio RodriguezEast ShaftCleaning exterior 65-89m
Aurelio RodriguezEast ShaftCleaning exterior 65-89m
Luis JimenezTower 127mCleaning interior

Fabiano RodriguezEast ShaftCleaning exterior 65-89m
Fermin MedinaSouth ShaftCleaning exterior 77-89m

Certified Coating:
PaintersLocationDescription

Rafael SeranoElevator shaftPaint repair
Cory ReeseElevator shaftPaint repair

Atlantic Plant Services:
PaintersLocationDescription

Ernie Solon East Shaft interior 99mpainting
Juan VillalobosSouth Shaft interior 77mpainting
Johnny FagundesEast Shaft interior 99mpainting
Jeffrey GreshanEast Shaft interior 99mpainting
Anwar AzeezEast Shaft interior 99mpainting
Daniel RosalesSouth Shaft interior 77mpainting
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 258 Date: 20-May-2014 Tuesday

(see attachment)

04-0120F4 Bid Iltem: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

CCO-321 Bid Iltem: 001 0-BDW-EFA.321 IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV
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